
POLREP 009
Diamond State Salvage Site
900 E. 14th Street
Wilmington, New Castle County, Delaware 19802

Event: CERCLA Removal Action

ATTN: RRC and Charlie Kleeman

I. SITUATION (1200 hrs, 26 June 1998)

A. ERRS is in the process of building an erosion and
sediment control swale around the perimeter of the
hot zone.

B. ERRS is cutting large sections of metal down into
managable sized pieces that can be loaded into rolloffs,
or used in site construction.

C. ACOE is overseeing operations.
D. SATA has begun TSP Hi-Vol air sampling.
E. Cost as of 23 June 1998:

Organization Estimated Cost Ceiling
EPA (Direct) 8,697 32,640

(Indirect) 17,760 61,440
SATA 38,846 67,036
ERRS 130,000 250,000
ACOE 160,000 260,000
Unallocated 219,217
Totals 355,303 883,333

II. ACTIONS TAKEN

A. Hi-Vol TSP & PUF samplers have been installed, and are
collecting data.

B. ERRS have excavated the swale along the 14th street
perimeter and along th backside of the site's building.
This has been tied into the drainage basin.

C. ERRS have begun to lay down erosion control matting in
the swale.

D. ERRS have removed the railroad ties and rails from along
the 14th street border.

E. SATA has begun an air monitoring program around the
perimeter of the site.

F. ERRS have been keeping the site watered down as a dust
control measure.

G. SATA continued monitoring site operations.

III. FUTURE ACTIONS

A. ERRS will finish the eroision control system.
B. ERRS will start to clear debris from the surface of the

site, cutting any materials that are to bulky to be
handled.

C. EPA, The City of Wilmington, and DNREC will have a
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public meeting on July 8th

William Steuteville, OSC
EPA Region III
Philadelphia, PA

I1R000566


